

TECHNICAL WORK MAY NOT BEGIN PRIOR TO CO APPROVAL



Produced by
CATS on 3/24/00

NASA/GODDARD SPACE FLIGHT CENTER

REQUEST FOR TASK PLAN / TASK ORDER

Page 1

CONTRACTOR		CONTRACT NO / TASK NO		JOB ORDER NUMBER	APPROP. FY
QSS Group, Inc.		NAS5-99124 240		410-287-12-21-89	99
TASK TITLE					Task End Date:
MAP Systems Engineering Services					9/30/00
APPROVALS:					
ASSISTANT TECHNICAL REPRESENTATIVE (OR TASK MONITOR)		DATE	ORG CODE	MAIL CODE	PHONE
Elizabeth Citrin <i>Elizabeth A. Citrin</i>		3/27/00	730.3	410.2	301-286-8552
BRANCH HEAD		DATE	CODE	PHONE	
Eric Isaac <i>Eric Isaac</i>		3/31/00	730	301-286-6409	
CONTRACTING OFFICER'S TECHNICAL REPRESENTATIVE (COTR)		DATE	CODE	PHONE	
Robert S. Lebair, Jr. <i>Robert S. Lebair, Jr.</i>		3/30/00	560	301-286-6588	
FLIGHT HARDWARE, CRITICAL GSE OR SOFTWARE? (IF YES, NEED CODE 303 CONCURRENCE NEXT BLOCK)		CONTRACTING OFFICER'S QUALITY REP.		DESIGNATED FAM	
<input checked="" type="radio"/> NO <input type="radio"/> YES		Larry Moore			
The contractor shall identify and explain the reason for any deviations, exceptions, or conditional assumptions taken with respect to this Task Order or to any of the technical requirements of the Task Order Statement of Work and related specifications. The contractor shall complete and submit the required Reps and Certs.				(To be completed by Contracting Officer) C.O. Requested Quote on: Date:	
Contractor will develop specification or statement of work under this task. Flight hardware will be shipped to GSFC for testing prior to final delivery. Government Furnished Property/Facilities: Onsite Performance: Surveillance Plan Attached:				<input checked="" type="radio"/> NO <input type="radio"/> YES <input type="radio"/> NO <input type="radio"/> YES <input checked="" type="radio"/> N/A -- SEE LIST OF GFP (offsite only) / FACILITIES (onsite only) If yes: <input checked="" type="radio"/> TOTAL <input type="radio"/> PARTIAL If partial, indicate onsite work in SOW by asterisk (*)	
Highlighted Contract Clauses: (To be completed by Contracting Officer)					
Per Clause H.14, Task Ordering Procedure, subparagraph (f), the effective date of this task order shall be March 31, 2000.					
INCENTIVE FEE STRUCTURE (check one) (See Contract NAS5-99124, Attachment K, Incentive Fee Plan)					
	<input type="radio"/> No. 1	<input checked="" type="radio"/> No. 2	<input type="radio"/> No. 3	<input type="radio"/> No. 4	<input type="radio"/> No. 5
Cost	10%	50%	25%	25%	5%
Schedule	15%	25%	25%	50%	5%
Technical	75%	25%	50%	25%	90%
(To be completed by Contracting Officer)					
The target cost of this task order is \$ 326,112					
The target fee of this task order is \$ 11,534					
The total target cost and target fee of this task order as contemplated by the Incentive Fee clause of the contract is \$ 337,646					
The maximum fee is \$ 16,857					
The minimum fee is \$0.					
AUTHORIZED SIGNATURE:					
THIS TASK ASSIGNMENT IS ISSUED ACCORDING TO THE CONTRACT CLAUSE "TASK ASSIGNMENTS AND REPORTS"					
<i>Elizabeth J. Austin</i>		DATE	TYPED NAME OF CONTRACTING OFFICER		
SIGNATURE OF CONTRACTING OFFICER		5/31/00	ELIZABETH J. AUSTIN		
CONTRACTOR'S ACCEPTANCE:					
AUTHORIZED SIGNATURE					
DATE					

TECHNICAL WORK MAY NOT BEGIN PRIOR TO CO APPROVALProduced by
CATS on 3/24/00

NASA/GODDARD SPACE FLIGHT CENTER

REQUEST FOR TASK PLAN / TASK ORDER

Page 2

CONTRACTOR **CONTRACT NO.** **TASK NO.** **AMENDMENT**

QSS Group, Inc.

NAS5-99124

240

Applicable paragraphs from contract Statement of Work: Functions 2B and 2D

STATEMENT OF WORK: (See page 3)**PERFORMANCE SPECIFICATIONS:**

All activities involving flight hardware and critical GSE shall be in compliance with and adhere to the procedures specified in the MAP Quality Manual, MAP-MSN-MGMT-22 and appendices thereto. All documentation shall be configured in accordance with the MAP Configuration Management Plan, MAP-MSN-MGMT-21.

APPLICABLE DOCUMENTS:

MAP Mission Requirements, MAP-MSN-SPEC-1, MAP Quality Manual, MAP-MSN-MGMT-22, and appendices thereto. MAP Configuration Management Plan, MAP-MSB-MGMT-21.

MILESTONES/DELIVERABLES AND DATES:**Absolute****Due Date** **Milestone/Deliverable Description**

4/1/00 5/15/00	Battery GSE hardware complete.
5/15/00	Inputs to MAP Thermal Vacuum/Thermal Balance test planning- final.
5/15/00	MAP constraints document-preliminary
5/15/00	Inputs to Thermal Vacuum plan
6/30/00	Thermal Vacuum readiness procedures-final
6/30/00	Thermal Vacuum/Thermal Balance chamber break procedures-final
7/15/00	MAP Health and Safety monitoring requirements-final
7/15/00	MAP command list-final
7/15/00	MAP telemetry list-final
8/15/00	MAP constraints document-final.

Relative**Due Date**

Within 1 month of major test completion (CPT, mission simulation, end-to-end)
After each s/c and observatory powered test
During each s/c and observatory powered test
As Required untill launch + 30 days.
Ongoing untill launch
Ongoing until launch.

Milestone/Deliverable Description

Subsystem and System Trend Data Analysis -- ongoing, update after each CPT
Power System Test Reports
Power Ststem Test Support
MAP problem/failure review and sign-off.
Systems presentationfs for all reviews (FOR, PER, red-team, FRR etc.)
Analysis and documentation of all action items from reviews.

MAY 30 2000

Produced by
CATS on 3/24/00

NASA/GODDARD SPACE FLIGHT CENTER

REQUEST FOR TASK PLAN / TASK ORDER

Page 2a

CONTRACTOR	CONTRACT NO./TASK NO.	TASK NO	AMENDMENT
QSS Group, Inc.	NAS5-99124	240	

PERFORMANCE STANDARDS:

Schedule: On-time delivery of specified products.

Technical: ATR's review and Acceptance of deliverables.

FINAL DELIVERY DESTINATION (NAME, BLDG, ROOM):

Liz Citrin, building 15, room 216

TECHNICAL WORK MAY NOT BEGIN PRIOR TO CO APPROVAL

NASA/GODDARD SPACE FLIGHT CENTER

REQUEST FOR TASK PLAN / TASK ORDER

Contract NAS5-99124

STATEMENT OF WORK:Task #: **240**

This is a follow-on to Task 51 under this contract; uninterrupted transition is required.

I. Senior Mission System Engineering

The contractor shall provide Senior Mission Systems Engineering services for the Microwave Anisotropy Probe (MAP) mission. The MAP mission is in the integration and test phase and will launch next year. The contractor shall serve as members of the MAP systems engineering team, with responsibility for requirements analysis, requirements verification, anomaly investigation, failure analysis, reliability analysis, circuit analysis, operational health and safety design, telemetry allocation, interface analysis, power budget analysis, test plan and procedure development, observatory-level thermal vacuum test direction and other systems engineering activities. The contractor will perform comprehensive systems engineering services for the mission through the first few months of on-orbit operation including trouble-shooting of on-orbit anomalies and establishment of normal operations at the L2 Lagrange point. Extended hours and workweek are required consistent with integration, test and operational phases of space flight projects.

The following specific activities are required.

- a. Manage observatory telemetry and command database. Analyze telemetry requirements and modify allocations accordingly.
- b. Investigate system, instrument, spacecraft subsystem, component, board and part level anomalies and present comprehensive and thoroughly analyzed recommendations for corrective action.
- c. Lead launch and on-orbit contingency planning activities in concert with the Operations Manager.
- d. Develop and obtain mission management approval for health and safety, failure detection and correction approaches.
- e. As a key member of the MAP Failure Review Board, the contractor shall ensure mission management is fully aware of all potential anomalies and is provided timely options to ensure the highest level of science objectives are met and exceeded.
- f. Participate as a key member and senior engineering analyst of the MAP EMI Board.
- g. Develop the MAP Spacecraft and Instrument Comprehensive Test Plan (CPT), participate in the CPT and provide test reports. As senior systems engineer, analyze test results and provide detailed comprehensive and timely report of analysis, develop ad hoc follow-on testing, if needed, and provide a timely and comprehensive analysis of risk assessment and trades.

TECHNICAL WORK MAY NOT BEGIN PRIOR TO CO APPROVAL

NASA/GODDARD SPACE FLIGHT CENTER

REQUEST FOR TASK PLAN / TASK ORDER**Contract NAS5-99124****STATEMENT OF WORK:**Task #: **240**

h. Serve as the Technical Test Director for the MAP Observatory Thermal Vacuum Test including end-to-end testing, instrument and spacecraft comprehensive performance testing, mission simulations, and anomaly investigation.

i. Review Autonomous Star Tracker software design and operations concept for compatibility with MAP requirements.

j. Act as the process owner for MAP reliability process. Identify and maintain mission management reliability analysis in all areas of the instrument and spacecraft and provide to mission management comprehensive options to reduce identified risks.

k. Review and provide inputs to the Launch Site Support Plan and Delta Mission Specification.

II. Senior Spacecraft System Engineering

The contractor shall provide Senior Spacecraft Engineering services for the mission. The contractor shall be key members of the spacecraft integration effort, and shall follow the spacecraft into observatory integration and test, and launch preparation and launch site support activities, and on-orbit checkout. The contractor shall provide input to and review subsystem integration and test plans and procedures, shall participate in and provide services to some subsystem integration and test activities. The contractor shall be responsible for portions of system level test plans and procedures (CPT, mission simulations, end-to-end tests, observatory thermal vacuum), and shall participate in the execution of the activities. The contractor shall also be responsible for test reports and validation documentation. The contractor shall have overall knowledge of spacecraft ground support equipment (GSE) requirements and operations, especially power subsystem GSE.

a. Analyze the MAP power budget allocations against measured values and refined operational sequences and modify the budget accordingly. Identify technical issues and options for resolution based on experience with space flight mission power system operating characteristics and MAP unique mission characteristics.

b. Perform detailed assessment, based on comprehensive understanding of total life cycle spacecraft power requirements, specific system design, and system integration design of each power subsystem engineering decision. Utilizing this analysis, identify critical decision points, engineering tradeoffs, and optimum solution based on cost, total system performance and effect on life cycle mission accomplishment.

c. Identify critical engineering and integration design characteristics, decisions and processes that will impact the power system and the spacecraft ability to meet full performance objectives through the life cycle.

TECHNICAL WORK MAY NOT BEGIN PRIOR TO CO APPROVAL

NASA/GODDARD SPACE FLIGHT CENTER

REQUEST FOR TASK PLAN / TASK ORDER

Contract NAS5-99124**STATEMENT OF WORK:**Task #: **240**

- d. Participate in contingency planning activities. Identify likely failure paths based on knowledge of the systems involved and identify and document trouble shooting and recovery options.
- e. Provide circuit analyses and modeling for MAP power system and control software. Maintain the power system models to remain current with any changes.
- f. Serve on the MAP EMI Board. Analyze system performance based observed exceedences and make recommendations for solutions.
- g. Review and generate inputs to MAP subsystem integration, functional and performance test procedures for box integration to the spacecraft. Participate in the integration activities.
- h. Participate in launch site and launch vehicle interface activities.
- i. Analyze GSE configurations for all ground system activities (integration and test at the Goddard Space Flight Center, Kennedy Space Center facilities and launch pad) and assure flight hardware safety and nominal performance.